

# PCCF Legislative Report



**TEXAS**  
Health and Human  
Services

## 2018 Milestones Legislative Report Timeline

**JAN      FEB      MAR      APR      MAY      JUN      JUL      AUG      SEP - OCT      NOV**

**Jan-Feb:**  
Workgroup (WG) calls to further develop recommendation templates

**Feb 23: Full Council Meeting**  
Review draft recommendation proposals, Approve recommendation language

**Early Mar:**  
WG calls to discuss recommendations and templates to submit to the Communications Committee (CC)

**Mid-Mar-Apr:**  
CC conducting WG calls, Members should submit photos and stories

**Mar 22:**  
Recommendation language due to staff

**Apr 2: Full Council Meeting**  
Discuss recommendations, templates and status of legislative report

**Early Apr:**  
Full templates due to CC, CC conducting WG calls and drafting report

**Late Apr:**  
Route recommendations to Legislative Appropriations Requests

**May:**  
CC will continue to revise report as appropriate

**Mid-May:**  
CC will have a WG call with the Chairs for any further discussion

**Jun 15:**  
First draft complete

**Jun 15-Jul 1:**  
Staff works with the Chair to finalize and ensure report accessibility

**Jul 1:**  
Distribute report to the council and stakeholders for review of the draft report

**Jul 10: Full Council Meeting**  
Approve final report

**Jul 10-Jul 24:**  
Solicit stakeholder comment letters

**Aug:**  
Final version of the report will be complete and routed through Health and Human Services

**Sep-Oct:**  
Report follow-up

**Nov 1:**  
Final report due to the legislature

**Nov 14: Tentative Full Council Meeting**

\*The above dates are tentative.