


# PCCF Legislative Report



TEXAS  
Health and Human  
Services

## 2017 Milestones Legislative Report Timeline



\*The above dates are tentative.

# PCCF Legislative Report



TEXAS  
Health and Human  
Services

## 2018 Milestones Legislative Report Timeline

JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
<p><b>Late Jan:</b> <b>Full Council Meeting</b> Review draft recommendation template proposals, Approve recommendation language</p> <p><b>Jan-Feb</b> WG calls to further develop recommendation templates</p>	<p><b>Feb:</b> WG calls to work on recommendation templates</p> <p><b>Feb 15:</b> Recommendation templates due to the CC</p> <p><b>Feb 15-Apr 15:</b> CC drafting the legislative report and asking members for photos and stories</p>	<p><b>Feb 15-Apr 15:</b> CC drafting the legislative report and asking members for photos and stories, Conduct WG calls as needed</p>	<p><b>Apr 15:</b> CC completing the first draft of the report, will distribute before the meeting</p> <p><b>Late Apr:</b> <b>Full Council Meeting</b> CC will present draft to the council for review</p> <p><b>Late Apr:</b> Route final recommendations to Legislative Appropriations Requests</p>	<p><b>May:</b> CC will update report based on council meeting, CC will have a WG call with the Chairs for any further discussion</p>	<p><b>Jun 15:</b> First draft complete</p> <p><b>Jun 15-Jul 1:</b> Staff works with the Chair to finalize the report and accessibility of the report</p>	<p><b>Jul 1:</b> Distribute report to the council and stakeholders for review of the draft report</p> <p><b>Jul 1-Jul 15:</b> Solicit Stakeholder comment letters</p> <p><b>Mid-July:</b> <b>Full Council Meeting</b> Approve final report, Comment letters from Stakeholders due</p>	<p><b>Aug 1:</b> Final version of the report will be complete and routed through Health and Human Services</p>	<p><b>Sep-Oct:</b> Report follow-up</p>	<p><b>Sept-Oct:</b> Report follow-up</p>	<p><b>Nov 1st:</b> Final report due to the legislature</p> <p><b>Nov:</b> <b>Tentative Full Council Meeting</b></p>

\*The above dates are tentative.